
MAAP SUMMARY PROJECT PLAN APRIL 13, 2004

ID TASK NAME Apr. May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. Mar. Apr. May June July Aug.

1 MAAP Agent PC Upgrades
2 MAAP DMV/Agent Testing
3 MAAP State Training
4 MAAP State Implementation
5 MAAP Browser Town Training
6 MAAP Browser Town Implementation
7 MAAP Local SoftwareVendor Certification
8 MAAP Local Software Vendor Implementation
9 MAAP Rollout to New Towns on Waiting List
10 COMPASS Internet Renewal Phase I
11 COMPASS Internet Renewal Phase II
12 COMPASS Internet Renewal Phase III
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